Approved For Release 2002/06/11 : CIA-RDP67B00820R000300100028-2

DPD-4862-60

16 June 1960

25X1A

Dear Andy:

At request, I am sending you two (2) copies of the Work Scope for your contract (APPENDIX I) and one (1) copy of the Work Statement covering Programming and Training Program (EXHIBIT "A").

25X1A

The total cost and fixed fee for performing this work is _____ respectively.

For your information, a change in the delivery schedule for Item 4 - Computer Programming, is contemplated. Contractor's proposed delivery was based upon 9 months from go-ahead, which was 18 April 1960, in lieu of 23 November 1959. Therefore, contract should be changed to read 31 December 1960 in lieu of 31 August 1960.

Very truly yours,

25X1A

25X1A

DPD-DD/P: Distribution

1 - BB-375 (T&P)

1 - RI/DPD

Dan